



CITY OF HARTFORD
DEPARTMENT OF PUBLIC WORKS

News Release

525 Main Street °

Hartford, CT 06103 °

Tel: 543-8660

For Release: May 17, 2004

Contact: Robert H. Freeman, 522-4888 Ext. 5908

To: City of Hartford Residents and Businesses

From: Bhupen N. Patel, Director of Public Works

Subject: **ROAD RECONSTRUCTION SCHEDULE**

The Department of Public Works has started its 2004 road reconstruction program. The below listed streets will be reconstructed on the dates indicated. The first phase of this program is milling ([removal of deteriorated pavement](#)) and the second phase is repaving. These streets will be closed to thru traffic during reconstruction and there will be times during milling and paving when no vehicles will be permitted to drive on the street. Access to driveways at night will be maintained. Detour signage directing thru traffic to alternate routes will be posted. The public will be notified of any delays to this schedule.

| <u>STREET</u> | <u>MILL DATE</u> | <u>APPROXIMATE PAVING DATE</u> |
|--|------------------|------------------------------------|
| Broad Street (Park St. to New Britain Ave.) | June 1, 2004 | June 14, 2004 |
| Maple Ave. (Otis St. to Webster St.) | June 2, 2004 | June 15, 2004 |
| Zion Street (Hamilton St. to Park Street) | June 3, 2004 | June 16, 2004 |
| South Whitney (West Blvd. to Farmington Ave.) | June 4, 2004 | June 18, 2004 |
| Whitney St. (Farmington Ave. to Elizabeth St.) | June 7, 2004 | June 22, 2004 |
| Asylum Ave. (Scarborough St. to Woodland Ave.) | June 9, 2004 | June 24, 2004 |
| Woodland Ave. (Niles St. to Farmington Ave.) | June 11, 2004 | June 26, 2004 |
| Westbourne Park Way | June 14, 2004 | June 28, 2004 |
| Palm St. (Tower Ave. to W. Morningside St.) | June 16, 2004 | June 30, 2004 |
| Cornwall St. (Thomaston St. to Holcomb St.) | June 17, 2004 | July 2, 2004 |